
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-09 16:12:49

2. Agency: 007

3. Bureau: 57

4. Name of this Investment: Theater Battle Management Core System

5. Unique Project (Investment) Identifier: 007-57-05-13-01-1911-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 Theater Battle Management Core System (TBMCS) is the mission critical Command and Control (C2) system
that provides automated management of air battle planning, intelligence operations, and execution functions in
peacetime, exercise, and wartime environments.  TBMCS is used to task all air assets in the Area of
Responsibility (AOR) (not solely Air Force assets) and is the critical planning tool of commanders and staffs at
all levels of the Joint Task Force including the Joint Force Air Component Commander (JFACC). TBMCS
produces the joint Air Tasking Order (ATO), Air Space Control Order (ACO) and the Air Defense Tactical
Operations Data message (TACOPDAT).  The system provides functional connectivity horizontally to other
services and allies, and vertically to standard or air expeditionary wings, other elements of the Theater Air
Control System (TACS), deployed units and to higher headquarters.  Modernization efforts on TBMCS system
continues under the Command and Control Air Operations Suite (C2AOS) and the Command and Control
Information Services (C2IS) programs.  Both programs are moving focused on moving TBMCS-Force Level
(FL) into a Services Oriented Architecture (SOA) environment.   The mission of the Theater Battle
Management Core System (TBMCS) program is to close performance gaps through an evolving sequence of
increased capabilities to improve timeliness and effectiveness of theater air combat operations. Modernization
efforts on TBMCS-FL continue under the Command and Control Air Operations Suite (C2AOS) and the
Command and Control Information Services (C2IS) Programs.  Both programs are focused on moving
TBMCS-FL capabilities into a SOA environment. They are leveraging commercial Information Technology (IT)
and other web technologies to migrate to SOA and achieve Netcentric Operations. Future TBMCS Unit Level
(UL) modernization will come from a new competitively-awarded development program.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

Sustainment on WSI
contract

IDIQ; Time and
Material; Cost
Reimbursable

Y 2007-09-01 2007-09-01 2011-09-11 $22.0 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 Reshaping the
Defense

Enterprise

* * Processes and
capabilities

integrated to
provide

enhanced Air
Battle

Management
and execution

TBMCS Spiral
1.1.3

capabilities for
Air Battle

Planning and
Execution

Management

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with continued
Risk Reduction

Test events.

Testing of
Annual MR to

Spiral 1.1.3 is in
process.

2009 Reshaping the
Defense

Enterprise

* * Interoperability
of Air Force

Mission areas,
and with Joint

Services

Limited Force,
Unit and
Mission
planning

interoperability;
current USMTF
text paradigm

used

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with continued
Risk Reduction

Test events.

Testing of
Annual MR to

Spiral 1.1.3 is in
process.

2009 Reshaping the
Defense

Enterprise

* * Kill Chain
Effectiveness

Air Tasking
Order Cycle is

24 Hours

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with continued
Risk Reduction

Test events.

Testing of
Annual MR to

Spiral 1.1.3 is in
process.

2009 Reshaping the
Defense

Enterprise

* * # of web
services that

securely expose
facets of the C2
Air Battle Plan

to multiple
warfighters,

thereby
eliminating the
need for unique

point to point
interfaces
between
systems

TBMCS 1.1.3
includes 39 web

services

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with continued
Risk Reduction

Test events.

Testing of
Annual MR to

Spiral 1.1.3 is in
process.

2010 Reshaping the
Defense

Enterprise

* * Processes and
capabilities

integrated to
provide

enhance Air
Battle

Management
and execution

TBMCS Spiral
1.1.3

capabilities for
Air Battle

Planning and
Execution

Management.

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with continued
Risk Reduction

Test events.

Testing of
Annual MR to

Spiral 1.1.3 is in
process.

2010 Reshaping the
Defense

Enterprise

* * Interoperability
of Air Force

Mission areas,
and with Joint

Services

Limited Force,
Unit and
Mission
planning

interoperability;
current USMTF
text paradigm

used

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with continued
Risk Reduction

Test events.

Testing of
Annual MR to

Spiral 1.1.3 is in
process.

2010 Reshaping the
Defense

* * Kill Chain
Effectiveness

Air Tasking
Order Cycle is

No new
capabilities will

Testing of
Annual MR to
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Enterprise 24 Hours be developed
this Fiscal Year;

system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

Spiral 1.1.3 is in
process.

2010 Reshaping the
Defense

Enterprise

* * # of web
services that

securely expose
facets of the C2
Air Battle Plan

to multiple
warfighters,

thereby
eliminating the
need for unique

point to point
interfaces
between
systems

TBMCS 1.1.3
includes 39 web

services

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

Testing of
Annual MR to

Spiral 1.1.3 is in
process.

2011 Reshaping the
Defense

Enterprise

* * # of web
services that

securely expose
facets of the C2
Air Battle Plan

to multiple
warfighters,

thereby
eliminating the
need for unique

point to point
interfaces
between
systems

TBMCS 1.1.3
includes 39 web

services

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

2011 Reshaping the
Defense

Enterprise

* * Kill Chain
Effectiveness

Air Tasking
Order Cycle is

24 Hours

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

2011 Reshaping the
Defense

Enterprise

* * Interoperability
of Air Force

Mission areas,
and with Joint

Services

Limited Force,
Unit and
Mission
planning

interoperability;
current USMTF
text paradigm

used

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

2011 Reshaping the * * Processes and TBMCS Spiral No new TBD - Testing of
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Defense
Enterprise

capabilities
integrated to

provide
enhance Air

Battle
Management
and execution

1.1.3
capabilities for

Air Battle
Planning and

Execution
Management.

capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

future Annual
MR to Spiral

1.1.3

2012 Reshaping the
Defense

Enterprise

* * # of web
services that

securely expose
facets of the C2
Air Battle Plan

to multiple
warfighters,

thereby
eliminating the
need for unique

point to point
interfaces
between
systems

TBMCS 1.1.3
includes 39 web

services

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

2012 Reshaping the
Defense

Enterprise

* * Kill Chain
Effectiveness

Air Tasking
Order Cycle is

24 Hours

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

2012 Reshaping the
Defense

Enterprise

* * Interoperability
of Air Force

Mission areas,
and with Joint

Services

Limited Force,
Unit and
Mission
planning

interoperability;
current USMTF
text paradigm

used

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

2012 Reshaping the
Defense

Enterprise

* * Processes and
capabilities

integrated to
provide

enhance Air
Battle

Management
and execution

TBMCS Spiral
1.1.3

capabilities for
Air Battle

Planning and
Execution

Management.

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

2013 Reshaping the * * # of web TBMCS 1.1.3 No new TBD - Testing of
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Defense
Enterprise

services that
securely expose
facets of the C2
Air Battle Plan

to multiple
warfighters,

thereby
eliminating the
need for unique

point to point
interfaces
between
systems

includes 39 web
services

capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

future Annual
MR to Spiral

1.1.3

2013 Reshaping the
Defense

Enterprise

* * Kill Chain
Effectiveness

Air Tasking
Order Cycle is

24 Hours

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

2013 Reshaping the
Defense

Enterprise

* * Interoperability
of Air Force

Mission areas,
and with Joint

Services

Limited Force,
Unit and
Mission
planning

interoperability;
current USMTF
text paradigm

used

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

2013 Reshaping the
Defense

Enterprise

* * Processes and
capabilities

integrated to
provide

enhance Air
Battle

Management
and execution

TBMCS Spiral
1.1.3

capabilities for
Air Battle

Planning and
Execution

Management.

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

2014 Reshaping the
Defense

Enterprise

* * # of web
services that

securely expose
facets of the C2
Air Battle Plan

to multiple
warfighters,

thereby
eliminating the
need for unique

point to point
interfaces
between
systems

TBMCS 1.1.3
includes 39 web

services

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2014 Reshaping the
Defense

Enterprise

* * Kill Chain
Effectiveness

Air Tasking
Order Cycle is

24 Hours

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

2014 Reshaping the
Defense

Enterprise

* * Interoperability
of Air Force

Mission areas,
and with Joint

Services

imited Force,
Unit and
Mission
planning

interoperability;
current USMTF
text paradigm

used

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

2014 Reshaping the
Defense

Enterprise

* * Processes and
capabilities

integrated to
provide

enhance Air
Battle

Management
and execution

TBMCS Spiral
1.1.3

capabilities for
Air Battle

Planning and
Execution

Management.

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

2015 Reshaping the
Defense

Enterprise

* * # of web
services that

securely expose
facets of the C2
Air Battle Plan

to multiple
warfighters,

thereby
eliminating the
need for unique

point to point
interfaces
between
systems

TBMCS 1.1.3
includes 39 web

services

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

2015 Reshaping the
Defense

Enterprise

* * Kill Chain
Effectiveness

Air Tasking
Order Cycle is

24 Hours

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  9 / 12 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2015 Reshaping the
Defense

Enterprise

* * Interoperability
of Air Force

Mission areas,
and with Joint

Services

imited Force,
Unit and
Mission
planning

interoperability;
current USMTF
text paradigm

used

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3

2015 Reshaping the
Defense

Enterprise

* * Processes and
capabilities

integrated to
provide

enhance Air
Battle

Management
and execution

TBMCS Spiral
1.1.3

capabilities for
Air Battle

Planning and
Execution

Management.

No new
capabilities will
be developed

this Fiscal Year;
system is in
sustainment

with expected
yearly

Maintenance
Releases and
continued Risk
Reduction Test

events.

TBD - Testing of
future Annual
MR to Spiral

1.1.3
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

TBMCS FL
Spiral 1.1.3

Development

$69.0 $69.0 2000-04-01 2000-04-01 2005-04-30 2005-04-30 100.00% 100.00%

TBMCS FL
Spiral 1.1.3
Sustainment
Delivery Order

6 - Service
Pack (SP) 18,
SP 23, SP 21,

SP 25 and
Virtual

University
(VU)

Sustainment

$4.1 $4.0 2007-09-28 2007-09-28 2008-01-15 2008-01-15 100.00% 100.00%

TBMCS FL
Spiral 1.1.3
Sustainment
Delivery Order

8 -
Maintenance
Release (MR)

1 (Formally
SP 17), Mod
9, and Help

Desk

$13.7 $12.9 2008-03-12 2008-03-12 2009-07-31 2009-07-31 100.00% 100.00%

TBMCS FL
Spiral 1.1.3
Sustainment
Delivery Order

14 - MR 2

$14.1 $12.8 2008-09-24 2008-09-24 2009-09-23 2009-09-23 100.00% 100.00%

TBMCS FL
Spiral 1.1.3
Sustainment
Delivery Order

18 - MR 1
Completion

and VU
sustainment

$2.6 $2.6 1995-12-11 1995-12-11 2009-10-14 2009-12-23 100.00% 100.00%

TBMCS FL
Spiral 1.1.3
Sustainment
Delivery Order

20 - MR 2
Completion

and VU
sustainment

$5.5 $5.5 2009-09-23 2009-09-23 2010-03-12 2010-03-12 100.00% 100.00%

TBMCS FL
Spiral 1.1.3
Sustainment
Delivery Order

31 - MR 2
Completion

and VU
sustainment

$4.9 $2.9 2010-03-13 2010-03-13 2010-06-30 2010-06-30 100.00% 100.00%

TBMCS UL
Sustainment

$5.0 $5.0 1995-10-12 1995-10-12 2008-09-30 2009-03-08 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Delivery Order
7 - SP 2 and
Help Desk

support

TBMCS UL
Sustainment
Delivery Order

- System
Engineering,
Help Desk,

and Proposal
Prep

$0.7 $0.7 2007-01-15 2007-01-15 2008-01-15 2008-01-15 100.00% 100.00%

TBMCS UL
Sustainment
Delivery Order
21 - Systems
Engineering,
Help Desk,

and Proposal
Prep

$1.7 $0.0 2009-03-08 2009-03-08 2010-03-31 100.00% 99.00%

TBMCS UL
Increment 1

Development
Delivery Order

- System
Engineering,
Help Desk,

Proposal Prep

$3.0 $0.0 2007-06-21 2008-01-23 2009-04-27 100.00% 99.00%

TBMCS UL
Increment 1
Sustainment
Delivery Order

$1.0 $0.0 2010-02-01 2010-02-01 2011-01-31 61.00% 57.00%

TBMCS UL
Increment 2

Development
Delivery Order

$2.6 $0.0 2009-01-15 2009-02-27 2010-09-01 97.00% 97.00%

* - Indicates data is redacted.
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